
January 1, 2010 thru March 31, 2010 Performance Report

B-09-CN-OH-0033Grant:

Hamilton County, OHGrantee:



Grant Number:
B-09-CN-OH-0033

Grantee Name:
Hamilton County, OH

Grant Amount:
$24,068,968.00

Grant Status:
Active
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Submitted - Await for Review
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Susan Walsh

Disasters:

Plan Description:

NSP

Declaration Number

Recovery Needs:

$0.00

N/A

$0.00

$0.00

$0.00

$0.00

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$0.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$0.00

$0.00

$0.00

Overall

Program Income Received

N/A

$0.00



The Cincinnati-Hamilton County NSP2 Consortium was informed of its award on January 14th, 2010.  The amount
awarded was $24,068,968; approximately 40% of the original requested amount.  Due to the reduction in funds
awarded from the requested amount, the Consortium had to complete a template provided by HUD that provided
revised information pertaining to proposed unit counts, activities, and income beneficiaries.  The NSP2 grant
agreement was signed by HUD on February 11th, 2010 and after the template was revised to reflect accurate unit
counts, activities, and income beneficiaries, the grant agreement was then signed by Hamilton County, the Lead
Consortium Member, on March 18th, 2010.
Following the announcement of grant awards, an NSP2 conference was held in Washington D.C. on January 29th
and members from the City of Cincinnati, Hamilton County, Cincinnati Metropolitan Housing Authority, and Model
Group (partner) attended. Following this conference, members of each organization from the Consortium began
meeting bi-weekly to discuss the following items: HUD template; consortium funding agreements, deadlines for
submission of funding agreements, activity and project budgets (scaling back activities and projects due to reduced
grant amount), administration budget, policies and procedures, internal auditor function, environmental review
process, section 3, monitoring, and various other items related to implementation of the grant.  A sub-committee on
policies and procedures was formed and that committee began meeting to facilitate the creation of a NSP2 Policies
and Procedures Manual.  In addition, a sub-committee on Section 3 compliance was formed and it is anticipated that
a Section 3 Compliance Plan will be in place by the end of the second quarter.
The Lead Consortium Member must enter into a Consortium Funding agreement with each member and extensive
work began in drafting and reviewing these agreements.  Final drafts were completed the beginning of April and
signed agreements were mailed to HUD on April 8th, 2010.  Consortium Funding Agreements were executed with
the City of Cincinnati and Cincinnati Metropolitan Housing Authority.
In addition to the Consortium Funding Agreement, a Partner Funding Agreement must be executed with the
Consortium's for-profit partner, Model Group.  Drafting of this document will begin in the second quarter and it is
anticipated that it will be executed sometime during the second quarter.
The Environmental Review Record for Administration funds has been completed.  Procurement and selection of an
environmental contractor has occurred for the affordable senior-housing development in Lincoln Heights and the
environmental assessment is currently underway.  Procurement for environmental contractors for the various other
large-scaled redevelopment projects has begun; selection of contractors and completion of the environmental
assessments will occur during the second quarter.  Once the environmental assessments have been completed and
HUD releases the funds, work will begin in implementing the Consortium&rsquos proposed activities.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

99.00%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%Minimum Overall Benefit Percentage

$0.00

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$0.00

Required

$2,406,896.80

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Administration $2,406,896.80 $0.00

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $6,017,242.00 $0.00



Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1, CMHA - Acquisition, demolition, and redevelopment of rental $0.00 $0.00 $0.00

2, Model Group - Acquisition, demolition, and redevelopment of $0.00 $0.00 $0.00

3, Model Group - Acquisition, demolition, redevelopment, and $0.00 $0.00 $0.00

4, Model Group - Acquisition and rehabilitation for rental units (B) $0.00 $0.00 $0.00

5, Model Group - Acquisition, rehabilitation, and financing for $0.00 $0.00 $0.00

6, City of Cincinnati - Demolition of blighted structures (D) $0.00 $0.00 $0.00

7, Administration $0.00 $0.00 $0.00

9999, Restricted Balance $0.00 $0.00 $0.00
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